
Design Bid Build 

Ju
l‐2

4

Au
g‐
24

Se
p‐
24

O
ct
‐2
4

N
ov

‐2
4

D
ec
‐2
4

Ja
n‐
25

Fe
b‐
25

M
ar
‐2
5

Ap
r‐
25

M
ay

‐2
5

Ju
n‐
25

Ju
l‐2

5

Au
g‐
25

Se
p‐
25

O
ct
‐2
5

N
ov

‐2
5

D
ec
‐2
5

Ja
n‐
26

Fe
b‐
26

M
ar
‐2
6

Ap
r‐
26

M
ay

‐2
6

Ju
n‐
26

Ju
l‐2

6

Au
g‐
26

Se
p‐
26

O
ct
‐2
6

N
ov

‐2
6

D
ec
‐2
6

Ja
n‐
27

Fe
b‐
27

M
ar
‐2
7

Ap
r‐
27

M
ay

‐2
7

Ju
n‐
27

Ju
l‐2

7

Au
g‐
27

Se
p‐
27

O
ct
‐2
7

N
ov

‐2
7

D
ec
‐2
7

Ja
n‐
28

Fe
b‐
28

M
ar
‐2
8

Ap
r‐
28

M
ay

‐2
8

Ju
n‐
28

Ju
l‐2

8

Au
g‐
28

Se
p‐
28

O
ct
‐2
8

N
ov

‐2
8

D
ec
‐2
8

Ja
n‐
29

Fe
b‐
29

M
ar
‐2
9

Ap
r‐
29

M
ay

‐2
9

Ju
n‐
29

Ju
l‐2

9

Au
g‐
29

Se
p‐
29

O
ct
‐2
9

N
ov

‐2
9

D
ec
‐2
9

Ja
n‐
30

Fe
b ‐
30

M
ar
‐3
0

Ap
r‐
30

M
ay

‐3
0

Ju
n‐
30

Ju
l‐3

0

Au
g‐
30

Se
p‐
30

O
ct
‐3
0

N
ov

‐3
0

D
ec
‐3
0

Ja
n‐
31

Fe
b‐
31

M
ar
‐3
1

Ap
r‐
31

M
ay

‐3
1

Ju
n‐
31

Ju
l‐3

1

Au
g‐
31

Se
p‐
31

O
ct
‐3
1

N
ov

‐3
1

D
ec
‐3
1

Ja
n‐
32

Fe
b‐
32

M
ar
‐3
2

Ap
r‐
32

M
ay

‐3
2

Ju
n‐
32

Task Description Duration
Contracting 4 months
Geotechnical Investigation Plan 2 months
Geotechnical Permitting 10 months
Geotech Investigation, Analysis & Recs 12 months
Final Hydraulic Design (FHD) Development 12 months
ROW Acquisition 18 months
Structural Design 12 months
Environmental Permit Package 16 months
Hydraulic Design/Documentation 12 months
30% Review, including comment response and plan updates 3 months
60% through 100% Design 29 months
Final PS&E Review/Ad‐Ready preparation 4 months
Advertisement 2 months
Award/Execution 1 month
Begin Construction Oct 2027
Construction 54 months
Substantial Completion April 2032
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Request for Qualifications 8/1/2024
Request for Proposals 11/22/2024
Proposal Due Date 4/23/2025
Announce Apparent Best Value 6/11/2025
NTP 7/8/2025
ROW Acquisition 18 months
Design & Permitting 15 months
Construction  48 months
Substantial Completion Feb 2030

Legend
Critical Path Activity
Non‐Critical Path Activity
Milestone

Assumptions
Contracting: The change in delivery method cannot be done through a supplement to our consultant's DB task order; a new task order will need to be publicly advertised
Geotechnical exploration for DB only provides data and baseline recommendations; switching to DBB means additional exploration and analysis are required
Geotechnical Permitting timeline is based on our previous timeline to acquire drilling/clearing permits on this project
Right of Way acquisition is the same for both delivery methods because the ROW Plan revision has been approved; the Real Estate process will begin in July regardless of delivery method
DB Construction will be at least 6 months quicker than DBB Construction due to the innovations provided by the Design‐Builder


